



25X1




MLT-2023-R-6618
21 June 1972

Officer-In-Charge
USA Communication Service Group
Post Office Box 72
NAS Moffett Field, California 94035

25X1

Subject: 

Gentlemen:

Pursuant to the subject contract items 3 and 4, 
is pleased to submit Monthly Technical Progress Report No. 13 and the
accompanying Contract Status Report for the period from 1 May to 4 June
1972.

25X

25X1

Should further information relative to these reports be required, do not
hesitate to contact  or the undersigned.

Very truly yours,



25X

Supervisor, Contract Administration

WGB:le

Enclosures: as stated, one (1) copy each

Five (5) copies of Progress Report and two (2) copies of Status Report
furnished to:

Contracting Officer's Technical Representative

25X1

Approved For Release 2005/02/17 : CIA-RDP78B05171A000400020024-5

25X1

MONTHLY TECHNICAL PROGRESS REPORT #13 - ATTACHMENT #1

Manual draft is partially completed. All work has been suspended temporarily on the HILS program while awaiting customer's decision on recent proposal.

Objectives for next period

The objectives for the next period will depend upon the disposition made by the customer on the proposal.

25X1

Approved For Release 2005/02/17 : CIA-RDP78B05171A000400020024-5